CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER NO. 79-120
CITY AND COUNTY OF SAN FRANCISCO
RICHMOND~SUNSET PLANT

AMENDING ORDER NO. 76-5, A CEASE AND DESIST
ORDER FOR VIOLATIONS AND THREATENED VICLATIONS
OF REQUIREMENTS PRESCRIBED IN ORDER NO. 74-164,
AN NPDES PERMIT;

AND

REQUIRING THE CITY AND COUNTY OF SAN FRANCISCO TG
CEASE AND DESIST DISCHARGING WASTE FROM ITS RICHMOND
SUNSET ZONE WET WEATHER DIVERSION STRUCTURES CONTRARY
TO REQUIREMENTS PRESCRIBED IN ORDER NO. 76-23 AS
AMEMDED BY ORDER NO. 79-12

The California Regional Water Quality Control Board, San Francisco Bay Region,
finds that;

1. On December 6, 1974, this Board adopted Order No. 74-164, an NPDES
(National Pollutant Discharge Elfmination System) Permit prescribing
discharge requirements covering the discharge of waste and pollutants
by the City and County of San Francisco from +its Richmond-Sunset Sewage
Treatment Plant.

2. On March 16, 1976, this Regional Board adopted Order No. 76-23, an
NPDES Permit, prescribing discharge requirements for the eight wet weather
diversion structures in the Richmond-Sunset Sewerage Zone.

3. On January 20, 1976, this Board adopted Order No. 76-5, ordering the
ity and County of San Francisco to cease and desist from discharging
waste or threatening to discharge waste contrary to requirements of
Order No, 74-164;

4, 0On February 15, 1977, this Board adopted Order No. 77-9 amending Cease
and Desist Order No. 76-5,

5. The City and County of San Francisco is violating or threatening to
violate the time schedules specified in this Board's Order 77-9.

6. On June 21, 1977, this Board adopted Order No. 77-62 amending Order No.
74-164 to require full compliance with the provisions of that order,
as amended, by July 1, 1977 as required by Section 301{b) of the
Federal Water Pollution Control Act.



10.

11.

On January 16, 1979, this Board adopted Order No. 79-12 amending Order No.
76-23 to require full compliance with the provisions of that order, as
amended, by July 1, 1977 as required by Section 301(b) of the Federal
Water Pollution Control Act.

The City and County of San Francisco is violating or threatening to
violate Order No. 76-23 as amended by Order No. 79-12 as follows:

Discharge prohibitions A.1. (allowable overflows and overflow
criteria),

A.2. {discharge int0 confined water areas) and
A.3. (10:1 initial dilution)

This action is an order to enforce waste discharge reguirements previously
adopted by the Board, this action is therefore categorically exempt

from the provisions of the California Environmental Quality Act ( CEQA)
pursuant to Section 15121 of the Resources Agency Guidelines.

On April 6, 1979 the Environmental Protection Agency (EPA) issued a
"Findings of Violation" with respect to violations of provisions of the
above cited NPDES permits and Cease and Desist Orders.

On September 18, 1979, at a meeting starting at 9:30 a.m. in the Assembly
Room, State Building, 1111 Jackson Street, Oakland, after due notice to
the discharger, and all other affected persons, the Regional Board
conducted a public hearing at which the discharger appeared and evidence
was received concerning the discharges.

IT IS HEREBY ORDERED THAT:

A.

A11 paragraphs of Board Order No. 76-5 under Item II., "IT IS HEREBY
ORDERED THAT:" commencing on page 11, are hereby rescinded.

The City and County of San Francisco, cease and desist from discharging
wastes or threatening to discharge waste contrary to vequirements of
Order No. 74-164 Tisted in paragraph H of Board Order No. 76-5 and
contrary to requirements of Order No. 76-23 as amended by Order No. 79-12,
in accordance with time schedules contained within this order.

Compliance with this Board's discharge requirements of Order No. 74164,
as amended by Order No. 77-62, with respect to: Effluent Limitations
for BOD (A.T1.a.), Suspended Solids (A.1.b.), BOD and Suspended Solids
Removal (A.3.), Grease and 0i1 (A.4.a.), Floating Particulates (A.4.b.),
Settleable Solids (A.4.c.), Turbidity (A.4.d.); Receiving Water
Limitations for Grease and 0il {B.1.), Radioactivity (B.1.), Visible
Floating Particulates and Grease and 0i1 (B.2.), Discoloration (B.3.),
Light Transmittance (B.4.), Dissolved Oxygen (B.5.), pH (B.6.), Total
Coliform (B.7.), Toxic and Deleterious Substances (B.8.), Floating
Particulates (B.1.), Final Toxicity Concentration (B.1.); Discharge
Prohibition against discharge within 1000 feet offshore and with
diTution Tess than 100:1 (C.1.) and Order No. 76-23 as amended by

Order 79-12 with respect to: Discharge prohibition against discharge
of untreated waste (A.1.) and prohibition against nuisance {B.1.) shall
be achieved according to the following time schedule:

-



Task

Richmond Transport

Complete draft EIR and project
report and begin predesign

Certify EIR

Start Design

Complete design

Advertise for construction bids
Award construction contract

Issue NTP*

Westside Transport and Pump Station

Completion Date

Advertise for construction bids
first contract
last contract

Award all contracts

Tssue NTP ~ all contracts

Complete construction

Lake Merced Transport

Complete draft EIR and project
report

Certify EIR

Start design

Complete design

Advertise for construction bids
Award construction contract

Issue NTP

*NTP -~ Notice to Proceed

by

by
by
by
by
by

March 15, 1980
June 30, 1980
September 15, 1980
July 15, 1981
September 15, 1981
15, 1981

December

Pabruary 15, 1981

QOctober 15, 1975
July 30, 1980

October 30, 1980
November 30, 1980
January 1, 1983

July 1, 1980
November 30, 1980
January 15, 1981
January 15, 1982
February 15, 1982
May 15, 1982
August 30, 1982



Task Completion Date

4, Southwest Water Pollution Control Plant

Submit final project report to SWRCE by September 30, 1979

Board of Supervisor®s approval of
project report and Step 2 appropria~ - by December 10, 1979

tions

Begin final design by  February 15, 1980
Complete 50% design by  October 15, 1980
Complete design by June 30, 1981
Advertise for construction bids by July 30, 1981
Award all construction contracts by November 30, 1981
Issue NTP by January 30, 1982

5. Ocean Qutfall

Advertise for construction bids by  February 15, 1980
Award construction contract by  August 1, 1980
Issue NTP by  October 1, 1980

6. Full compliance with requirements
shall be achieved by July 1, 1983

CompTiance with this Board's discharge requivements of Order No. 76-23,
as amended by Order No. 79-12, with respect to discharge prohibition

A.2 {confined water areas) and A.3 {(L0:] dilutdon) ox demonstrate that an
exception is warranted, shall be accomplished according to the following
schedule:

Task Completion Date

Submit report on above March 1, 1980

The City and County of San Francisco shall submit a cash flow assessment
by June 30, 1980, which indicates the ability of the City and County of
San Francisco to fund the local share costs of all projects necessary
for compliance with this Board's reguirements,

The City and County of San Francisco is required to submit to the
Regional Board by the 15th day of every month, a report, under penalty
of perjury, on progress towards compliance with this Order. Said
report shall include the status of progress made toward compliance with
all tasks of this Order. If noncompliance or threatened noncompliiance
is reported the reasons for noncompliance and an estimated completion
date shall be provided.



G. Board Order No. 77-9 is hereby rescinded,

I, Fred H. Dierker, Executive Officer, do hereby certify the foregoing is a full,
true, and correct copy of an Order adopted by the California Regional Water
Quality Control Board, San Francisco Bay Region, on September 18, 1979.

FRED H. DIERKER
Executive OFficer



